
New Sahuarita Road Improvements (Segment 2A)
New Nogales Hwy Improvements Segment (2B)

This Week Next Week
Next 2-3 
Weeks

Next 3-4 
Weeks

More Than 
4 weeks

Construction Zone:  Sahuarita Road 
(RAILROAD TRACKS to SANTA RITA RD - WB & EB traffic on new/permanent lanes)
Construction Zone - Lane Shift:  Sahuarita Road 
(SANTA RITA to COUNTRY CLUB - traffic shifted to new eastbound lanes)
Install new landscaping & irrigation system
Install new sidewalks/access ramps
Pave remaining Sahuarita Road travel lanes at railroad tracks
(previous lane shift/detour areas)
Haul/Place fill material for new Sahuarita Road westbound lanes
(WGHS Driveway/Delgado Rd to Country Club Rd)

Remove existing  Walden Grove High School Driveway- prepare for fill material
(WGHS driveway closed to traffic most of the day during Rodeo Break, Feb 26-27)

Limited 
access to 

WGHS
2/26-2/27

Haul/Place fill material for Walden Grove High School Driveway
(WGHS driveway closed to traffic most of the day during Rodeo Break, Feb 26-27)

Limited 
access to 

WGHS
2/26-2/27

Subgrade/curb preparation (in advance of asphalt) for new westbound Sahuarita Rd
(Delgado Rd to Country Club Rd)

Pave new Walden Grove High School Driveway at Sahuarita Road
(Anticipated Mid-March)
Install handrail on drainage structure wingwalls/scuppers

Ongoing Segment 2C
Construction Activities:
February 17, 2015

Anticipated Timeframes/Durations - Look Ahead Schedule

Sahuarita Road Phase II - Weekly Construction Update
Project Segment 2A (Sahuarita Road: La Villita Rd to Nogales Hwy)

Project Segment 2B (Nogales Hwy Realignment: 1-mile north and 1-mile south of Sahuarita Rd)

Substantially Complete - August 2014 

Sahuarita Road Phase II - Weekly Construction Update
Project Segment 2C (Sahuarita Road: Nogales Hwy to Eastern Town Limits)

**Drivers should be aware of all construction zone signage and speed limit reductions**

Speed limits reduced in construction zone area

Speed limits reduced in lane shift area

Minimal impact to traffic anticipated for above activities 
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